COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2017

ESTI MATE SUMVARY 08: 29: 14
CONTI D C20516 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20516- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 66.0  DAYS TI ME ALLOW 106 WORK DAYS
REG ON 1 WDE - MOSTLY | N DENVER PERCENT TIME:  62.26 ORI G TI ME ALLOW 106 WORK DAYS
PROJECT NO NHPP R100- 232
REG 1 - VALLEY G RDER CLEANOUT
NAME OF ROAD:
PROJECT COUNTI ES: DENVER ADAMVB, REG ON 1
DOUGLAS, REG ON 1 JEFFERSON, REG ON 1
CONTRACTOR:
Lobat o Construction, LLC PAY PERI OD ENDI NG 06/ 06/ 2017 DATE TI ME STARTED 04/ 18/ 2016
1333 West 120th Avenue, Suite 110 DATE LET 01/ 07/ 2016 DATE WORK BEGAN 04/ 18/ 2016
DATE AWARDED 01/ 28/ 2016 DATE TI ME STOPPED 12/ 15/ 2016
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED 12/ 15/ 2016
Vst ni nst er CO 802234  (303)775- 4886 DATE NOTI CE TO PROCEED 04/ 18/ 2016
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $ 1,004, 076. 36 PARTI Cl PATI NG $ 1,004, 076. 38 $ 3,453. 04
AWARD PRQIECT AMT: $ 1,080, 695. 59 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,004, 076. 38 3,453. 04
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,004, 076. 38 3,453. 04
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 16, 210. 43
SECUR! TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,004, 076. 38 19, 663. 47
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 1,004, 076. 38 19, 663. 47
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s 19,663.47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20516 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20516-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPP R100- 232 ESTI MATE NO 0006 08: 29: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00002 Erosion Log (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
24. 87000 100. 000 2,487.00
0010 208- 00035 Aggr egat e Bag 80. 000 80. 000
LF 0. 000 0. 00
37. 71000 80. 000 3, 016. 80
0015 208- 00205 *Erosion Control Supervisor 71.000 71.000
HOUR 0. 000 0. 00
96. 96000 71.000 6, 884. 16
0020 240- 00000 *WIdlife Biologist 48. 000 48. 000
HOUR 0. 000 0. 00
90. 96000 48. 000 4, 366. 08
0025 250-00050 *Moni tori ng Techni ci an 104. 000 104. 000
HOUR 0. 000 0. 00
94. 81000 104. 000 9, 860. 24
0030 250-00110 *Heal th and Safety Officer 419. 000 419. 000
HOUR 0. 000 0. 00
110. 80000 419. 000 46, 425. 20
0035 607-11525 Fence (Pl astic) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2, 030. 00
0040 626- 00000 *Mobi | i zati on 1. 000 0.981
LS 0.019 1, 900. 00
100, 000. 00000 1. 000 100, 000. 00
0045 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
6, 426. 75000 1. 000 6, 426. 75
0050 630- 00000 *Fl aggi ng 164. 000 164. 000
HOUR 0. 000 0. 00
44. 21000 164. 000 7,250. 44
0055 630- 00003 *Uni forned Traffic Control 90. 000 90. 000
HOUR 0. 000 0. 00

72.69000 90. 000 6,542. 10



CONTI D C20516 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20516-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPP R100- 232 ESTI MATE NO 0006 08:29: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630- 00006 *Uni forned Traffic Control (Vehicle) 90. 000 90. 000
HOUR 0. 000 0. 00
57. 69000 90. 000 5,192.10
0065 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
427. 35000 0. 000 0. 00
0070 630-00012 *Traffic Control Managenent 66. 000 66. 000
DAY 0. 000 0.00
543. 08000 66. 000 35, 843. 28
0075 630-00015  *Uniformed Traffic Control Coordination 12. 000 12. 000
HOUR 0. 000 0. 00
146. 07000 12. 000 1,752.84
0080 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 3. 600
EACH 0. 400 159. 48
398. 69000 4.000 1,594.76
0085 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 154. 10
256. 84000 6. 000 1,541.04
0090 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 7.200
EACH 0. 800 79.18
98. 97000 8. 000 791.76
0095 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 36. 000
EACH 4.000 483. 64
120. 91000 40. 000 4, 836. 40
0100 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 800 223.68
279. 60000 8. 000 2,236. 80
0105 630-80344  *Construction Traffic Sign (Special) 32.000 28. 800
SF 3. 200 124. 86
39. 02000 32. 000 1,248. 64
0110 630-80350 *Vertical Panel 30. 000 27.000
EACH 3. 000 296. 19
98. 73000 30. 000 2,961. 90



CONTI D C20516 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20516-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPP R100- 232 ESTI MATE NO 0006 08:29: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 103. 68
5, 518. 38000 2.000 11, 036. 76
0120 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 2.000 1. 800
Type
yee) EACH 0. 200 403. 68
2,018. 38000 2.000 4,036. 76
0125 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 135. 000
EACH 15. 000 678. 75
45. 25000 150. 000 6, 787.50
0130 630-80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 155. 80
15. 58000 100. 000 1, 558. 00
0135 630-85041 *Mobi | e Attenuator 27.000 27.000
DAY 0. 000 0. 00
544.21000 27.000 14, 693. 67
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 900- 00010 *Added Item (Hour)/ Hazardous Waste Renoval 19. 000 19. 000
HOUR 0. 000 0. 00
324.80000 19. 000 6,171. 20



CONTI D C20516

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 20516-BI D ESTI MATE RUN 06/ 06/ 2017
PRQIECT: NHPP R100- 232 ESTI MATE NO 0006 08:29: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 900- 00010 Added Item (Hour)/ Concrete Spoil Renoval 12. 000 12. 000
HOUR 0. 000 0. 00
238. 70000 12. 000 2,864. 40
CAT 0200 CURRENT AMI $ 300, 436.58 $ 5,763.04 % 300, 436. 58
CAT NOO300 F-17-JW
0165 202- 04041 O ean Box Grder (Forns and Debris) 34, 358. 000 34, 358. 000
SF 0. 000 0. 00
2.31000 34, 358. 000 79, 366. 98
0170 210- 00500 Rebui I d Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
617. 03000 4. 000 2,468.12
CAT 0300 CURRENT AMI $ 81,835.10 % 0.00% 81, 835. 10
CAT NOO301 E-16-MO
0175 202- 04041 O ean Box Grder (Forns and Debris) 23, 040. 000 23, 040. 000
SF 0. 000 0. 00
2.31000 23, 040. 000 53, 222. 40
0180 210- 00500 Rebui I d Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
617. 03000 4. 000 2,468.12
CAT 0301 CURRENT AMI $ 55,690.52 $ 0.00% 55, 690. 52
CAT NOO0302 F-16-NY
0185 202- 04041 O ean Box Grder (Forns and Debris) 123, 449. 000 124, 449. 000
SF -1, 000. 000 -2,310. 00
2.31000 123, 449. 000 285, 167. 19
0190 210-04025 Modi fy Structure 83. 000 83. 000
EACH 0. 000 0. 00
42. 53000 83. 000 3,529.99
0195 700- 70042 F/ A Railroad Fl aggi ng 2.000 2.000
FA 0. 000 0. 00
1. 00000 2.000 2.00
CAT 0302  CURRENT AMI $  288,699.18 $ -2,310.00$ 288, 699.18
CAT NOO303 F-16-0B
0200 202- 04041 O ean Box Grder (Forns and Debris) 17,579. 000 17, 579. 000
SF 0. 000 0. 00
2.31000 17, 579. 000 40, 607. 49
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PCN: 20516- BI D ESTI MATE RUN 06/ 06/ 2017
PRQIECT: NHPP R100- 232 ESTI MATE NO 0006 08:29: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO303 F-16-0B
0205 210-04025 Modi fy Structure 27.000 27.000
EACH 0. 000 0. 00
42. 53000 27.000 1, 148. 31
CAT 0303 CURRENT AMI $ 41,755.80 $ 0.00% 41, 755. 80
CAT NOO304 E-17-QU
0210 202- 04041 O ean Box Grder (Forns and Debris) 64, 515. 000 64, 515. 000
SF 0. 000 0. 00
2.31000 64, 515. 000 149, 029. 65
0215 210- 00500 Rebui I d Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
617. 03000 4. 000 2,468.12
0220 607-53137 Fence Chain Link (Special) (36 Inch) 18. 000 18. 000
LF 0. 000 0. 00
144. 65000 18. 000 2,603.70
CAT 0304 CURRENT AMI  $ 154,101. 47 $ 0.00% 154, 101. 47
CAT NOO305 E-16-JW
0225 202- 04041 O ean Box Grder (Forns and Debris) 23,817. 000 23,817.000
SF 0. 000 0. 00
2.31000 23,817. 000 55, 017. 27
0230 509-00010 Structural Steel (Special) 34. 000 34. 000
LB 0. 000 0. 00
123. 85000 34. 000 4,210. 90
0235 509- 08010 Alter and Erect Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
18, 292. 79000 1. 000 18, 292. 79
CAT 0305 CURRENT AMI $ 77,520.96 $ 0.00% 77,520. 96
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,036. 75000 1. 000 4,036. 75
CAT 0400 CURRENT AMI  $ 4,036.75 % 0.00% 4,036. 75

PRQJIECT TOTAL CURRENT AMI $ 1,004, 076.36 $

3,453.04 $ 1,004, 076. 36



